
Amendment to Project Agreement

16-1829 DSpokane City Parks & Rec Dept

 3Riverfront Park Great Floods Play Area

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Spokane City Parks & Rec Dept the Project Agreement identified 

above is amended to extend the end date of this agreement.  

Amendment Number:

Project Number:Project Sponsor:

Project Title:

The project period of 06/14/2018 to 12/31/2020 is extended to allow the contracting party 

until 06/30/2021 to complete the project.

Agreement Terms

BY:

Kaleen Cottingham

TITLE:

DATE:

Pre-approved as to form:

         By:                /S/

Assistant Attorney General

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, 

shall remain in full force and effect.  In witness whereof the parties hereto have executed this 

Amendment.

State Of Washington

Recreation and Conservation Office

Director

                                                                           

LWCF Project Time Extension Amendment

TIMEXTEN.RPT

General Fund - Federal RCW 79A.25, WAC 286

Kaleen Cottingham (Dec 30, 2020 12:17 PST)

Dec 30, 2020

https://wastaterco.na2.documents.adobe.com/verifier?tx=CBJCHBCAABAA2Fz4GQnscYOGf5LKfgj1PruPUgVJm0h4


Amendment Milestone Report

16-1829 DProject Number:

Project Name:

Sponsor:

Riverfront Park Great Floods Play Area

Spokane City Parks & Rec Dept

Amendment Number:  3

IAC Project Manager: Alison Greene

Target DateMilestoneX Comments/Description!

Project Start 06/14/2018X

Cultural Resources Complete 06/14/2018X !

Design Initiated 09/30/2018X

SEPA/NEPA Completed 12/31/2018X

Progress Report Due 12/31/2018X !

60% Plans to RCO 12/31/2018X

Applied for Permits 05/10/2019X

All Bid Docs/Plans to RCO 06/28/2019X

Progress Report Due 07/31/2019X !

Annual Project Billing Due 12/30/2019X !

Progress Report Due 12/31/2019X !

Bid Awarded/Contractor Hired 04/01/2020X

Construction Started 06/01/2020X !

Progress Report Due 09/30/2020X !

Progress Report Due 03/31/2021!

90% Construction Complete 03/31/2021

Funding Acknowl Sign Posted 05/31/2021

RCO Final Inspection 05/31/2021

Construction Complete 05/31/2021

Special Conditions Met 05/31/2021 See Special Condition #1 regarding 

updated LWCF Boundary Map.
!

Final Billing Due 06/01/2021

Final Report Due 06/15/2021

Agreement End Date 06/30/2021!

X = Milestone Complete

! = Critical Milestone
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